
Capital Improvement Project Status
Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Airport

337 Automatic Entrance Security Gates (ACIP #2 & #5)Brandley Engineering Airport $128,000Roland Neufeld

Status Update DateProject Phase

In Construction

5/16/2018The project is complete however, a few warranty issues are being addressed by the contractor.

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Park

389 Wilson Park playground resurface, replace with wood fiber Wilson Park
East Joiner Pkwy

$82,000Alan Mitchell

Status Update DateProject Phase

In Construction

6/20/2018Pre Con was held.  CON Award is on 6/26 council agenda.  Work will commence after July 4th holiday week.  Completion will be in early August, before school starts. Bidding / Award of Contract

6/6/2018Bid opening was held May 17th, 2018, with three bids.  MCGuire‐Pacific was the low bidder, and a contract goes to Council June 26th.   Construction should commence in early July 
and be completed at the end of July.

Bidding / Award of Contract

5/8/2018Project has been advertised for bids.  A pre bid was held May 8th, with 4 potential bidders attending.  The bid opening is scheduled for May 17th. Bidding / Award of Contract

415 McBean Pool Site Access Improvements to comply with ADAAG 65 McBean Park Drive $130,000Andrew Kellen

Status Update DateProject Phase

Approved

7/3/2018Construction drawings are nearing completion and specifications are being prepared for the project. Design

6/6/2018Staff is preparing preliminary design drawings for the McBean Pool site access improvements. Design

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design

416 Existing parking lot surface needs rehabilitation.  Parking lot needs expanded to 
accommodate demand and make room for solid waste recycle bins.  (Design 
only 18/19)

Joiner Park $40,000Alan Mitchell

Status Update DateProject Phase

Approved

6/20/2018Design funded in 18/19 FY CIP.  Staff will meet with Caostland design team, in the Fall, to discuss scope for design services contract. Design

6/6/2018Design funded in 18/19 FY CIP.  Staff will meet to discuss scope for design services contract. Design

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Public Facilities
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Public Facilities

373 & 405 Twelve Bridges Library Improvements ‐ Awnings and Site Access Improvements Twelve Bridges Library $225,000Lindy Childers

Status Update DateProject Phase

Approved

6/6/2018Staff is working on project specifications for the Site Access Improvements, and anticipates completing the plans in June. Design

5/16/2018Staff is continuing to work on the project specifications, however this effort has taken longer than expected due to the shifting of project priorities. Design

402 ADA Transition Plan UpdateAccessibility Consultants Inc. Citywide $90,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/2/2018Staff anticipates having the draft plan ready for public review in July. Report Preparation

5/16/2018Staff anticipates having the draft plan ready for public review in June. Report Preparation

404 Replace and expand aged HVAC system to provide better temperature control 
during summer months.  Also, replace leaky and aged roof system with new pvc 
membrane.

Williams + Paddon Civic Center $300,000Alan Mitchell

Status Update DateProject Phase

In Construction

6/20/2018Final installs, air balancing, and cleanup is occuring this week, and final inspection will be performed June 25th. Construction

6/6/2018The new HVAC Units will be installed week of June 11th, followed by air balancing and reintallation of roof shingles. Construction

5/8/2018Work will commence week of May 21st.  Completion is slated for June 15th. Construction

429 Fire Station 35 Roof Replacement Fire Station 35 ‐ 1525 East Joiner Parkway $70,000Alan Mitchell

Status Update DateProject Phase

In Construction

6/20/2018Final CIP inspection will be June 25th. Construction

5/8/2018Re‐roof work was completed week of May 1st.  A final inspection was performed by the Building Department. Construction

432 Community Center Site Access Improvements to comply with ADAAG 
requirements

Community Center 2010 1st Street: provide exterior on‐site 
improvements to comply with ADAAG requirements

$165,000Andrew Kellen

Status Update DateProject Phase

Approved

7/3/2018Construction drawings are nearing completion and specifications are being prepared for the project. Design

6/6/2018Staff is preparing preliminary design drawings for the Community Center site access improvements. Design

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design
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Public Facilities

386 Transit Stop Improvement Project Various existing transit stops throughout the city $283,000Alan Mitchell

Status Update DateProject Phase

Approved

6/20/2018Design is underway and will be completed in late summer, with constuction slated for Fall 2018.  1st and O was taken out of this project and added to the First St Resurfacing 
project.

Design

6/6/2018Design is underway and will be completed in late summer, with constuction slated for Fall 2018. Design

5/8/2018Design is underway and will be completed in late summer, with constuction slated for Fall 2018. Design

TBD During first rains of the season PD staff identified multiple leaks in the existing 
foam coated roof above the lobby at the station's facility. Staff acquired quotes 
for repairs and upon start of this project, repairs were found to be very 
extensive. Necessary paths were made to get through the winter months but 
utlimately the roof needs to be repaired properly. This additional work would 
include a new roof over the existing one.

Police Department ‐ 770 7th Street $46,000Alan Mitchell

Status Update DateProject Phase

Approved

6/20/2018Once funding is approved; staff will meet and review scope of work and determine resources needed and schedule to complete the repairs before winter. Funding Authorization

274 The existing flat roof is over 20 years old and is beginning to deteriorate which  
requires considerable maintenance. The existing roof would be replaced with a 
new pvc single‐ply design.

Community Center ‐ 2010 1st St. $135,000Alan Mitchell

Status Update DateProject Phase

Approved

6/20/2018Once funding is approved; staff will meet and review scope of work and determine resources needed and schedule to complete the repairs before winter. Funding Authorization

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Streets

353 Auburn Ravine Bridge Replacement @ McBean Park DriveQuincy Engineering Auburn Ravine Bridge at McBean Park Dr. $500,000Roland Neufeld

Status Update DateProject Phase

Approved

6/6/2018Staff is still waiting for a response  to the technical memorandum that was submitted to Caltrans in March defending the need to elevate the new bridge to the elevations required 
by the Central Valley Flood Protection Board.

5/16/2018Staff is still waiting for a response  to the technical memorandum that was submitted to Caltrans in March defending the need to elevate the new bridge to the elevations required 
by the Central Valley Flood Protection Board.

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 ‐ McBean Park Dr. to 1st Street
HSIP ‐ Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/2/2018The contractor is finalizing a few temporary patches in preparation of the project taking a break for the next several months as the traffic signal poles are delivered.  Construction is 
expected to resume in October with the remaining concrete work to be completed along with the sidewalk ramps, crosswalks, irrigation, plantings, street lights and traffic signals.

Construction

6/6/2018Contruction is progressing south along Lincoln Blvd on the west side.  The Driveways will be completed at the Chevron Station and demo work continues  past the McDonalds and 
Shell Station to the Tire Shop.  The contractor plans to form and pour these areas in the next two weeks.

Construction
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Streets

354 Lincoln Blvd Improvements Phase II and HSIPMark Thomas Phase 2 ‐ McBean Park Dr. to 1st Street
HSIP ‐ Sterling Pkwy to 7th Street

$1,315,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018Construction continues with the hardscape improvements along the west side of Lincoln Blvd from McBean Park Drive to 3rd Street.  The raised side walk (loading dock) has been 
demolished and sidewalk will soon be poured.  The contractor will continue working in this vicinity through the end of the month.  It is anticipated they will begin the next block 
from 3rd to 2nd Street in June.

Construction

354 & 418 Lincoln Blvd Improvements Phase III At grade railroad crossings Ferrari Ranch Road, 1st, 3rd, 5th, 6th, and 
7th Streets

$265,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/2/2018Construction and Maintenance agreements still are pending from UPRR. Design

5/16/2018Still waiting for the Construction & Maintenance Agreements from UPRR. Design

375 Twelve Bridges Dr and Joiner Pkwy Slurry SealOmni‐Means (Design Engineer) Twelve Bridges Dr. from Industrial to Sierra College and Joiner Pkwy 
from City limits to 1st St.

$218,546Lindy Childers

Status Update DateProject Phase

In Construction

6/6/2018Striping efforts are continuing and are expected to be completed next week. Construction

5/16/2018The slurry seal of Joiner Pkwy/East Joiner Pkwy and Twelve Bridges Drive has been completed.
The next construction effort will be associated with  permanent striping and pavement marker installation.  The layout of the striping will begin tomorrow (weather permitting), and 
the striping efforts are expected to be completed by the end of May.  There will be some lane closures associated with the striping efforts.

Construction

5/7/2018Construction on East Joiner Pkwy has resumed, after a winter shut down.  The crack seal has been completed and the slurry seal is underway this week.   For the slurry seal work, 
the segments of Joiner Pkwy/East Joiner Pkwy and Twelve Bridges Dr that have 4 travel lanes will have lane closures, however one travel lane in each direction will remain open to 
traffic.  For the segments of East Joiner Pkwy from Twelve Bridges Dr to the southern Del Webb intersection, there is not adequate road width to keep a travel lane open during 
slurry seal operations.  Therefore, there will be full street shutdowns.  Slurry seal requires several hours to cure, therefore the lane closures and street closures will be in place for 
several hours.  Once the slurry is cured, the travel lanes will be open to traffic. 
On Monday 5/7, slurry seal efforts will begin on East Joiner Pkwy near Sterling Point, and be moving north.  Monday 5/7 through Friday 5/11, the contractor will be working on 
Joiner Pkwy, in the area between Del Webb northern intersection and Moore Rd. 
For the segment of East Joiner Pkwy between the north Del Webb intersection and the south Del Webb intersection, the slurry seal operation will require a full street shutdown.  
This street segment shutdown is planned for Wednesday 5/9, and is expected to begin at 8:30 AM and remain in place most of the day.  Once the slurry is curred, the street will be 
opened to traffic.  
The segment of East Joiner Pkwy from Twelve Bridges Dr to the southern Del Webb intersection will also require a full street shutdown.  This segment is planned for Thursday 5/10.  
The slurry on Twelve Bridges Dr is also planned for Thursday, and will have lane closures.
The slurry seal operations are expected to be complete at the end of the day on Firday, 5/11.

Construction

419 City Hall parking lot ADA upgrades Public parking lot adjacent to City Hall and sidewalk between 6th and 
7th on the east side of F St

$150,000Andrew Kellen

Status Update DateProject Phase

Approved

7/3/2018Construction drawings are nearing completion and specifications are being prepared for the project. Design

6/6/2018Staff is preparing preliminary design drawings for the City Hall parking lot upgrades. Design

5/16/2018Staff is coordinating with the utility providers to compile the facility mapping documents. Design
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Streets

421 Crosswalk Enhancement Various Locations Various locations near schools throughout the City and McBean Park $297,500Araceli Cazarez

Status Update DateProject Phase

Approved

7/3/2018Staff is preparing request for constrcution authorization from Caltrans to proceed with bidding of the project.  Due to funding constraints only half of the locations will be out to bid 
with three locations in the base bid and three others as alternates.

Funding Authorization

5/16/2018The field tesing has been completed and report provided to Caltrans for environmental sign‐off.  As soon as the City obtains clearance we will be ready to submit the request for 
authorization for construction dollars.  A staff report will be forthcoming to council requesting PS&E approval for requesting bids in the next month.

Funding Authorization

422 Conversion of the westbound intersection approach to a configuration with 
dual through and dual left‐turn lanes to improve level of service and reduce 
delays.

Ferrari Ranch & Caledon Circle intersection $105,000Roland Neufeld

Status Update DateProject Phase

Approved

6/6/2018A pre‐construction conference was held the week of 3/19. Construction will not begin for several months until the new signal pole and mast arm are delivered which require a four 
month lead time.

423 Conversion of overhead utility lines and facilities to underground PGE R20A Alley between 5th & 6th St just east of Lincoln Blvd $45,000Araceli Cazarez

Status Update DateProject Phase

Approved

5/16/2018A kick‐off meeting was held with PG&E, Consolidated Communications, WAVE and AT&T.  Letters of intent will be sent out to the various utitlities and furhter coordination will 
continue with the City.  Currently, the project could go into construction in Spring/Summer of 2019.

Design

391 1st Street Rehabilitation from Lincoln Blvd. to R St.R.E.Y. Engineers First Street from Lincoln Blvd. to R St. $1,382,000Lindy Childers

Status Update DateProject Phase

Approved

6/6/2018The 65% plan review is continuing.  An amendment to the R.E.Y. Professional Services Agreement is being drafted for the Archeological Survey Report and a Historic Property Survey 
Report for cultural resources (required by Caltrans).  This Services Agreement amendment will be brought to City Council in July.

Design

5/16/2018The 65% plan review is continuing.  Caltrans responded to the preliminary environmental study submittal, and has requested an Archeological Survey Report and a Historic Property 
Survey Report for cultural resources.  An amendment to the R.E.Y. Engineers Professional Services Agreement for the First Street Resurfacing design is needed to include the scope 
of work for these reports. This amendment request will be brought to City Council in June.

Design

5/7/2018Staff is reviewing the 65% submittal of the improvement plans.  The preliminary environmental study has been submitted to Caltrans.  Staff is awaiting a response from Caltrans on 
the submittal of the preliminary environmental study.

Design

297 The current culvert crossing has failed and a large void is developing under the 
road where soil is being washed away. This project would expose the failed 
pipe, make any repairs necessary and backfill the trench and any voids under 
the road surface.

On Gladding Road at the crossing of Markham Ravine. $75,000Travis Williams

Status Update DateProject Phase

Approved

7/3/2018A small sink hole developed in the roadway and was repaired by Public Services. Project is funded for the 2018/19 fiscal year. Funding Authorization

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Wastewater

396 Markham Ravine Sewer RehabilitationPonticello Enterprises Markham Ravine Sewer Area $290,000Travis Williams

Status Update DateProject Phase

In Construction

7/3/2018the 15" liner has been completed. The remaining work includes the manhole rehabiliation, which is anticipated to be complete this summer. Construction
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Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Wastewater

425 Silver Spur Sanitary Sewer Lift Station replacement Silver Spur Circle $400,000Andrew Kellen

Status Update DateProject Phase

Approved

6/6/2018No new action has been taken on this project. Staff is currently focusing on the water pipeline projects and will resume with the Silver Spur Lift Station upon completion. Design

5/16/2018Discussions to finalize conceptual design have been rescheduled for April. Additional updates to be provided once completed. Design

427 Aviation Blvd & Venture Dr Sewer Line ‐ replacement of approx. 400 feet Aviation Blvd & Venture Dr $62,000Andrew Kellen

Status Update DateProject Phase

Approved

7/3/2018Staff has been focusing on ongoing construction projects and will resume review of the drawings once construction activities decrease. Design

5/16/2018Staff has been focusing on ongoing construction projects and will resume review of the drawings once construction activities decrease. Design

300 Phase 2 Reclamation ‐ extend reclaimed water for irrigation to Machado, Peter 
Singer Park and Joiner Park

Stantec Peter Singer Park, Machado Park and Joiner Park $305,000Araceli Cazarez

Status Update DateProject Phase

Approved

7/3/2018Comments were provided to the consultant with the request for a different filter model due to maintenance issues and other minor comments to be addressed.  Also, staff has 
requested the swivel‐ell connection be incorporated as well at all reclaimed water use sites for redundancy in supply.  Once comments are incorporated Joiner Park will be 
proceeding to bid late this summer or early fall.

Design

6/6/2018Staff has reviewed the design documents and provided comments back to Stantec.  The engineer's estimate is being compared to available budget and staff is considering 
proceeding the construction of improvements for Joiner Park only due to budget constraints.  Bid Documents will be prepared based on the comments provided and staff will be 
forthcoming to council for PS&E approval.

Design

Project ManagerCIP # CIP DescriptionConsultant Location Description FY TotalProject Status

Water

410 Downtown Waterline & Street ReplacementBennett A , B, C, D from 7th to 9th
8th from E to D Street
9th from D to C Street

$260,000Andrew Kellen

Status Update DateProject Phase

Approved

7/3/2018The pipeline contractor has completed all of the new water installation and connections, and has abandoned the old lines. Change order work to replace a dilapidated portion of the 
storm drain system at 8th and B Streets is currently underway and anticipated to be completed by middle of next week. Staff met with PG&E earlier this week to coordinate 
schedules and PG&E is expected to be complete with all work by the end of June. The remaining concrete work and roadway improvements will resume following PG&E's 
completion.

Construction

6/6/2018The pipeline contractor has completed all of the new water installation and connections, and has abandoned the old lines. Change order work to replace a dilapidated portion of the 
storm drain system at 8th and B Streets is currently underway and anticipated to be completed by middle of next week. Staff met with PG&E earlier this week to coordinate 
schedules and PG&E is expected to be complete with all work by the end of June. The remaining concrete work and roadway improvements will resume following PG&E's 
completion.

Construction

5/16/2018The pipeline contractor has passed all testing and is currently working on connecting the water system to the existing system. Notices are being provided to residents affected by 
the water shut‐downs in advance of the work. The water system is anticipated to be completed by the beginning of June. Concrete work is approximately 60 percent complete and 
will resume once the water system and PG&E work is complete, followed by the road reconstruction.

Construction

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction
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Water

307 30 inch PCWA Pipeline (Phase III)Ubora Southeasterly City Limit between Fuente Place and Conspiracy Point 
reservoir

$7,866,000Dane Schilling

Status Update DateProject Phase

In Construction

5/17/2018Retaining wall construction and embankment at the metering station site is nearly complete. Final plans for the metering station have finally been approved and signed by PCWA 
and the City and the project is out to bid. Award of contract is expected in July.

Construction

394 Water mains at Verdera North (36‐inch Pipeline to Twelve Bridges Drive)Bennett Engineering Twelve Bridges at Catta Verdera $4,095,525Dane Schilling

Status Update DateProject Phase

In Construction

5/17/2018On May 14th the project contractor, Bay Pacific Pipelines, was issued a Stop Work Notice due to significant issues identified by the project construction manager, HDR Construction 
Controls, regarding trench safety and storm water prevention. This particular contractor has been an ongoing challenge in compelling him to commit to regulatory compliance. The 
City Engineer, HDR and PCWA are preparing a revised plan for managing the contract, given the unique manner in which the contractor chooses to proceed.

Construction

377 Tank #3 at Verdera North (5 MG Tank)Bennett Engineering Twelve Bridges at Catta Verdera $12,924,821Dane Schilling

Status Update DateProject Phase

Approved

5/17/2018The Supplemental Environmental Impact Report (SEIR) has been addressed and the SEIR will be brought to the City Council for certification with authorization to advertise the tank 
project for bids on May 22nd. Discussions with the Regional Board over the need to obtain a permit for wet areas within the old City pond site have concluded with no permits 
required for those areas.

Environmental

135a‐FY17/18 Water Distribution Rehabilitation ‐ replace old and deteriorated water pipelines 
and fire hydrants

R.E.Y. Engineers, Inc. 1st St (H Street to R Street) $3,320,000Andrew Kellen

Status Update DateProject Phase

In Construction

7/3/2018The contractor has completed the installation of the new PVC water main and water services. Testing for the new system started Monday 7/2/18 and is anticipated to be completed 
the second week of July. Once all tests have passed the contractor will start connecting the new system to the existing system. Water outages along First Street are anticiapted to 
start July 16th to allow for the new connections. Notifications will be sent out to the affected residents prior to service interruptions.

Construction

6/6/2018Rawles Engineering is close to completing the installation of the new water main on 1st Street and is currently working between J and H Streets. As tomorrow (6/7/18) is the last 
day of school for First Street School, the contractor will be closing the road between O Street and L Street on Friday, along with the school parking lot to complete the remaining 
water system installation in front of the entrance driveway. This work is expected to continue through Wednesday 6/13/18. Following the completion of the main line installation, 
the contractor will start installing the new water services from R Street to H Street.

Construction

5/16/2018Rawles Engineering is continuing with the installation of the new water system, heading east from R Street. In an effort to increase safety in the work area, temporary road closures 
to through traffic have gone into effect during the work day. A partial road closure will be utilized in front of Glen Edwards School, which will close the eastbound direction, but will 
still allow traffic heading westbound and a drop‐off/pick‐up lane for the school. This closure will start tomorrow and will last approximately 5 working days.

Construction

5/7/2018Excavation has started for the First Street Waterline Replacement Project.  The contractor began excavation at the west end of the project (R Street) and is working east.  Working 
hours will be from 7am to 5pm, Monday through Friday. No Parking signs will also be utilized through the work area on First Street, with the effective dates and times posted clearly 
on the signs. Traffic control will be in use to maintain a safe working area and vehicular access for residents. Please use caution when driving through the work area and use turning 
signals as necessary when approaching the flaggers. Construction on the waterline is expected to continue through August.

Construction

135‐FY17/18 Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flows and water pressure.

R.E.Y. Engineers Waterlines will be replaced along S.Herold, East 6th, East 7th, East 8th 
and East 9th (East Ave. to S. Herold).

$1,680,000Araceli Cazarez

Status Update DateProject Phase

Approved

6/6/2018The autocad base map has been compiled and the consultant is progressing with the 65% design and is on track for a July submittal. Design

5/16/2018Mobile lidar scan will be happening this week for the project area.  The first design submitall is scheduled for July. Design

379 This project includes both interior and exterior coating removal and 
replacement.

At the end of Boulder Court in the Del Webb community. $1,400,000Travis Williams

Status Update DateProject Phase

In Construction
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Water

379 This project includes both interior and exterior coating removal and 
replacement.

At the end of Boulder Court in the Del Webb community. $1,400,000Travis Williams

Status Update DateProject Phase

In Construction

7/3/2018The field coating removal and new coating has been completed. Various minor punch list items are being completed and anticipated to be complete by end of July.

5/21/2018The contractor was delayed by the recent windstorms, both in early may and the rain storm this past Wednesday the 16th. The scaffolding and exterior containment was damaged 
in both events. The contractor has made all repairs to their external containment, and has resumed blasting the exterior of the tank. Blasting will continue through the 25th, at 
which time they will begin applying the exterior coating. Project completion date has been extended to the end of June. The tank is currently in service and will remain in service 
through all future operations.

Construction

TBD Replace old and deteriorated water pipelines and fire hydrants that provide 
inadequate fire flow and water pressure.  Repair or replace various sized water 
valves.  Replace water laterals that have a history of leaking.  This area has been 
identified as a priority due to recent water leaks, age of system and campus 
improvements to the Glen Edwards Middle School. This area also includes dated 
sewer mainlines, laterals, clean outs and manholes that are critical for 
replacement.  The project includes replacement of approximately 4,665 linear 
feet of water main and 1,300 linear feet of sewer main.

3rd Street from O St to L St; L Street from 3rd to 1st; O Street from 3rd 
to 1st.

$1,558,000Alan Mitchell

Status Update DateProject Phase

Approved

6/20/2018Staff met and discussed scope of project.  A Design Services RFP will be issued to City's on‐call consultant list, and a Design Contract will go to Council in August. Funding Authorization
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